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THE CALIFORNIA DEBT LIMIT ALLOCATION COMMITTEE 
September 26, 2012 

 
Consideration and Approval of Issuance Date Extensions and   

Penalty Waivers for Various Qualified Residential Rental Projects  
(Agenda Item No. 4) 

 
ACTION:  
Approve various Issuance Date Extensions and/or Penalty Waivers for the following projects:  
 
BACKGROUND: 
12-005 Fickett Tower Apartments 
Fickett Tower Apartments is relying upon a delayed 223f HUD Loan; now planned to fund in mid-
September.  Bonds will be issued shortly thereafter. A Citibank Loan commitment has also been obtained 
as an alternative structure in the event the HUD loan is not approved.  The Applicant has been granted a 
carryforward extension and is now seeking a waiver of the required forfeiture of the performance deposit.    
 
11-127 Taylor Yard Apartments 
The Applicant has experienced an issuance delay due to unanticipated HOME Loan processing delays by 
the California Department of Housing and Community Development (HCD).   The Applicant has been 
granted a carryforward extension and is now seeking a waiver of the required forfeiture of the 
performance deposit.    
 
12-002 Cherry Orchards Apartments 
Approval of the bond issuance by the governing board of the Housing Authority was scheduled for July 
24th, 2012, with the closing and bond issuance scheduled later that week.  The members of the City 
Council of the City of Anaheim and Housing Authority Board are synonymous.  Unfortunately, due to 
civic unease in the wake of two police involved shootings in the City of Anaheim the weekend before, 
violence erupted on the evening of the scheduled board action as protestors clashed with police outside 
City Hall where the scheduled board action was to take place.  The board adjourned without taking any 
voting actions.  The rescheduled board action took place on August 21, 2012, and it will take a few 
additional weeks to issue the bonds.  The Applicant has been granted a carryforward extension and is now 
seeking a waiver of the required forfeiture of the performance deposit.    
 
11-050 Oakridge Apartments 
The development of this project involves the transfer of a leasehold interest, which has been delayed by 
the current landowner.  The execution of certain documents (e.g., Subordination, Non-disturbance and 
Attornment (SNDA)) between the Project Sponsor and the existing lender for the mobile home park has 
also thus been delayed.  In addition, the owner of the mobile home park (i.e. the current lessee) refinanced 
the property on September 14th and the new lender must now review the SNDA along with the lessor (i.e. 
the landowner).  The ground lease and SNDA are expected to be executed on September 28, 2012, and 
the bonds will be issued on October 5, 2012.  The Applicant has been granted a carryforward extension 
and is now seeking a waiver of the required forfeiture of the performance deposit. 
 
12-032 Harvest Park Apartments 
Tax increment payments to the Successor Entities from County Assessors now occur on a semi-annual 
basis; which in some cases is now delaying the full payment of loan and/or bond disbursements to 
projects.  The Harvest Park Apartments now cannot close on it financing (including the bond issuance) 
until the second RDA loan disbursement for the project becomes available in January 2013.  Additionally, 
a California Appellate Court ruling now clouds the applicability of prevailing wages to projects with 
certain types of local agency assistance.  The Project Sponsor is also seeking a Labor Counsel 
confirmation that prevailing wage is not applicable to the project.  The Applicant has been granted a 
carryforward extension and is now seeking a waiver of the required forfeiture of the performance deposit. 
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11-137 Ramona Park Apartments 
Tax increment payments to the Successor Entities from County Assessors now occur on a semi-annual 
basis; which in some cases is now delaying the full payment of loan and/or bond disbursements to 
projects.  The Harvest Park Apartments now cannot close on it financing (including the bond issuance) 
until the second RDA loan disbursement for the project becomes available in January 2013.  The City (as 
the Successor Entity) submitted the project on the first half of 2013 Recognized Obligation Payment 
Schedule (“ROP”) to the California Department of Finance (“DOF”) August 30, 2012.  After this 
approval is granted, the City will be authorized to secure and release the loan payment for the project.  
The City will not be able to fund the loan until it receives the tax increment funds from the County 
Assessor in January 2013.  The Applicant has been granted a carryforward extension and is now seeking a 
waiver of the required forfeiture of the performance deposit.        
 
12-012 Oak Center Apartments 
According to the Applicant, complicated and unforeseen issues arose related to the previously undisclosed 
federal tax liability of the seller, as well as newly increased insurance costs.  The seller now needs 
additional proceeds at closing and is unable to supply the full amount of the seller take back loan as 
originally required under the purchase agreement.  Changes must now be made to the original financial 
structure of the transaction.  The Applicant has been granted a carryforward extension and is now seeking 
a waiver of the required forfeiture of the performance deposit. 
 
12-036 Gridley Springs Apartments 
The Project is comprised of two adjoining complexes.   In April, the Department of Housing and 
Community Development - HOME Program (HCD) staff realized that the funding for the two phases was 
not identical, and then informed  the applicant that there had to be identical common financing on the two 
phases or they would not fund Gridley I and Gridley II as one “project”.  The HCD staff determined that 
an appropriate solution would be to split the application into two projects, Gridley Springs I Apartments 
and Gridley Springs II Apartments. The applicant then submitted two new applications to TCAC for 
separate allocations and submitted the revised budgets to HCD in July.   HCD later informed the 
developer that they would not fund Phase II and asked if the developer wanted to accept funds for Phase I 
alone.  The applicant decided to go with Phase I alone and sent their revised budget to HCD.  Given the 
delays, it became unlikely that the developer could close the loan with Rabobank by the October 16 
CDLAC deadline.   As such, the Applicant has returned its initial allocation to CDLAC and is now 
seeking a new allocation at the September 26th meeting.  Because this delay was brought on by the 
modification requirements of HCD after the projects had been granted an HCD approval, the Applicant 
requests a waiver of the forfeiture of the performance deposit and negative points associated with the 
return of its initial allocation.  
 
12-037 Lugonia Avenue Apartments 
The City’s conditions of approval for Valencia Grove Apartments (formerly known as Lugonia Avenue 
Apartments) require the realignment of Delaware Avenue on the north side of the project site.  To 
accomplish the realignment, a 30-foot strip of Delaware Ave needs to be reconstructed, and that strip was 
owned by the Redlands Unified School District. Prior to approving the project entitlements, the City 
required that an agreement be reached with the District on how to accomplish this.  In 2009, the 
sponsor/developer received a written commitment letter from the District agreeing to provide an easement 
which would allow for the realignment construction.  After considerable delay, the District notified the 
sponsor/developer on March 30, 2012 that they would not be honoring their written agreement to provide 
the easement. However, in late May 2012, the District decided that sale of the Land by the District and 
acquisition of the land as part of the Valencia Grove Apartments project was an acceptable option.  The 
acquisition finally closed on August 24, 2012.  With the addition of the Delaware Avenue strip to the land 
being leased for Valencia Grove Apartments, the City then wanted the tract map for the Valencia Grove 
Apartments parcel to be redrawn and resubmitted for City approval.  The acquired land has been added to 
the tract map and has been submitted to the City.  The City has indicated that it is unlikely to be able to 
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approve the revised tract map in time for Valencia Grove’s original deadline for issuing bonds. As a 
result, the initial allocation has been reverted to CDLAC and a new allocation will be requested at the 
CDLAC September 26, 2012 allocation meeting.  Because this delay was not due to any actions of the 
Applicant, the Housing Authority is requesting a waiver of the performance deposit forfeiture and 
negative points associated with the return of its initial allocation. 
 
 
12-051 Madera Apartments 
The Project has experienced a delay in receiving the TCAC Reservation Letter, thus delaying the closing 
date of the Project.  In addition, the City is taking longer than expected to process the necessary parcel 
map approval.  The issuer now anticipates closing by early October 2012.  The Applicant is requesting an 
issuance extension to November 27, 2012. 
 
12-049 Westlake Christian Terrace Apartments 
The Project is experiencing delays in obtaining approval from HUD headquarters on the prepayment of 
the existing 202 loan, as well as deferment of the existing Flex Subsidy loan.  In addition, the Project is 
waiting on an approval from HCD on a deferment request for the project’s existing CHRP loan.  The 
Applicant is requesting an issuance extension to December 26, 2012. 
  
12-055 High Place East Apartments 
The redevelopment funds committed from the City of Santa Monica has delayed the closing and 
construction of the Project.  On August 27, 2012, the Project’s loan disbursement was approved on the 
ROPS by the Oversight Board.  The next step is for the Department of Finance to provide comments (if 
any) to the ROPS by October 1, 2012.  Once the Project is approved by the DOF, the lenders and 
investors will complete their due diligence and prepare bond and loan documents.  The bonds are 
expected to be issued by mid-December.  The Applicant is requesting an issuance extension to December 
26, 2012. 
 
Discussion: 
An Applicant bears the risk of forfeiting all or part of their performance deposit and receiving negative 
points if the Allocation is not used in accordance with the conditions and timeframes set forth in the 
Committee Resolution.  As provided for under the Government Code, CDLAC permits an Applicant to 
request the waiver of the forfeiture of the performance deposit and negative points if the allocation is not 
used to issue the bonds within the set timeframe given.  For a waiver to be approved, the CDLAC 
Executive Director subjects the request to two tests: 1) was the issue or event that prevented the issuance 
of the bonds unforeseen; and 2) was the issue or event wholly outside the control of the Applicant and 
Project Sponsor.  A request must pass both tests.   
 
In addition, the CDLAC Regulations state that if an Allocation was awarded during an Open Allocation 
Round, the Committee may extend a Project or Program’s expiration date up to the next regularly 
scheduled meeting at which time the Committee may elect to grant an additional extension up to ninety 
(90) days.   
 
The Projects noted above are otherwise in full compliance and eligible for an extension and/or waiver of 
penalties under the CDLAC Regulations.   
 
 
RECOMMENDATION: 
Staff recommends the approval of waivers of the performance deposit forfeiture, waivers of negative 
points, and/or extensions of the issuance deadline for all Projects noted above. 

 
Prepared by Richard Fischer, Annie Ong, Crystal Alvarez, and Sarah Lester 
 




